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Attached is the On-Scene Coordinator's (OSC) Report for the removal
action conducted at the American Pouch site in Chicago, Illinois. One
report follows the format outlined in the National Contingency Plan,
Section 300.165. This removal began on November 19, 1990, and was
completed on April 4, 1991. The OSC for this removal was Peter F.
Guria.

The site posed an immediate threat to human health and the environment.
The action was taken to mitigate threats posed by drums and laboratory-
sized containers of hazardous substances and chemicals which were
discovered in an abandoned three-story building. These materials posed
threats through direct contact, inhalation, and ingestion.

Costs under the control of the OSC are estimated at $152,115.84, of
which $107,642.34 was for the Emergency Response Cleanup Services
contractor.

Any indication in this OSC Report of specific costs incurred at the site
is only an approximation, subject to audit and final definitization by
the U.S. EPA. The OSC Report is not a final reconciliation of the costs
associated with a particular site.

Portions of the OSC Report appendices may contain confidential business
or enforcement-sensitive information and must be reviewed by the Office
of Regional Counsel prior to release to the public.

This site is not on the National Priorities List.
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EXECUTIVE SUMVWIY

Site/Location: American Pouch, Chicago, Illinois
Removal Dates: November 19, 1990 - April 4, 1991

The American Pouch site is an abandoned three-story building which was
used by the American Pouch Food Company, Inc. , from January 1979 until
sometime in 1983 to produce C-rations for the United States Army. On
November 19, 1990, the United States Environmental Protection Agency
(U.S. EPA) initiated a removal action at the American Pouch site. Uie
removal action was taken to mitigate threats to the public health and
environment posed by the presence of several drums and laboratory-sized
containers of hazardous substances and chemicals which were discovered
in the abandoned three-story building. These materials posed threats
through direct contact, inhalation, and ingestion.

ACnOSJS TMCEN:

The U.S. EPA began a removal on November 19, 1990. The following
emergency removal activities were performed: inventory of drum and
laboratory-sized chemical containers, sample collection, drum
overpacking , lab-packing, and removal of hazardous materials from the
American Pouch site.

Approximately 1,843 gallons of hazardous liquids, 1,833 pounds of
hazardous solids, and a cylinder of flammable gas were transported
off-site for incineration, disposal, or fuels blending. All actions
taken were consistent with the National Contingency Plan.

Ihe removal was completed on April 4, 1991, at an estimated cost under
control of the Qn-Scene Coordinator (OSC) of $152,115.84, of which
$107,642.34 was for the Emergency Response Cleanup Services contractor.
1516 OSC for this project was Peter F. Guria.

Peter F. Guria, On-Scene Coordinator ' Date
Emergency and Enforcement Response Branch
United States Environmental Protection Agency
Region V
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Emergency and Enforcement Response Branch
Office of Superfund, U.S. EPA, Region V

OSC REPORT APPENDICES LIST*
AMERICAN POUCH
SITE ID # LJ

DELIVERY ORDER NO. 7460-05-164

1. OPERATIONAL FILES

1-A. - Action Marcos/Additional Funding
Requests/Time Exemptions

1-B - POLREPS
1-C - Site Entry/Exit Log
1-D - Hot Zone Entry/Exit Log
1-E - Site Safety Plan
1-F - Site Log(s)
1-G - Daily Work Orders
1-H - General Correspondence/Information
1-1 - Site Photos
1-J - Security Guard Reports
1-K - Background Information/Enforcement
1-L - Administrative Record

2. FINANCIAL FILES

2-A - Delivery Orders/Procurement Requests
Modifications to contract (ERCS)

2-B - Technical Directive Documents/Modifications (TAT)
2-C - Daily Cost Reporting U.S. EPA Form 1900-55's
2-D - Daily Cost Summaries/ERCS Invoices
2-E - Equipment and Material Tracking
2-F - Incident Obligation Log/U.S. EPA Costs
2-G - TAT Cost Sheets
2-H - Await Bill Tracking

3. TECHNICAL FILES
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Portions of these OSC Report Appendices may contain confidential
business information or enforcement-sensitive information and must
be reviewed by the Office of Regional Counsel prior to release to
the public.
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1.0 SUMTORY OF EVENTS

1.1 Location/Initfo;! Sji

The American Pouch site is located at 4603 West Gladys Avenue on the
west side of Chicago, Illinois (Figure 1). The abandoned three-story
building covers approximately 1 acre and contained drums and
laboratory-size containers of various chemicals. The site is bordered
by Gladys Avenue and a public park to the north, a parking lot to the
west, a building and residence to the south, and Chicago and
Northwestern railroad tracks to the east. The area surrounding the site
is primarily residential, with a park located across from the site on
the north side of Gladys Avenue.

1.2 Previous Actions/Site History

The American Pouch site is an abandoned three-story building which was
used by the American Pouch Food Company, Inc. , from January 1979 until
sometime in 1983 to produce C-rations for the United States Army.
Following a fire at the building on October 28, 1990, the Chicago Fire
Department's Hazard Investigation Team (HIT) investigated and discovered
drums and laboratory-sized containers of chemicals scattered throughout
the building. The City of Chicago Energy and Environment Division
requested the United States Environmental Protection Agency's (U.S. EPA)
assistance to assess threats to human health and the environment posed
by the abandoned materials.

On November 15, 1990, the Technical Assistance Team (TAT) conducted a
site assessment at the American Pouch site and discovered numerous
laboratory-sized containers, drums, and compressed gas cylinders.
Labels on the containers included hydrochloric acid, sulfuric acid,
arntonium hydroxide, sodium thiosulfate, and iodine-bromine solution.
Labels on some of the drums included "xylol" (flammable solvent) and
"ZEP formula 777-EC" (weed killer). Some of the drums were open and
some were unlabelled. Two drum samples collected by the TAT revealed
the presence of xylenes, ethylbenzene, and other Hazardous Substance
List (HSL) parameters. Details of the TAT site assessment can be found
in Appendix 3-A.

1.3 Threat to Public Health and the Environment

Based on the site assessment and analytical data obtained, conditions at
the American Pouch site posed a direct threat to human health and the
environment and warranted a removal action as outlined in paragraph
(b)(2) of Part 300.415 of the National Oil and Hazardous Substances
Pollution Contingency Plan (NCP) . The following conditions existed at
the American Pouch site:

a) Actual or potential exposure to hazardous substances or pollutants
or contaminants by nearby populations, animals, or food chain:

Site access was unrestricted and the potential for exposure to
contaminants via direct contact was high. Laboratory chemicals found on
site included various acids and bases that cause severe burns when in
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contact with the skin. Toxic vapors given off by these materials can
cause respiratory failure. The site is located in a residential
neighborhood and has a public park and residence within 30 feet.
Clothing and other personal belongings were found, indicating vagrants
were living within the building. Several dogs were observed living in
the building and were potentially tracking spilled materials off site.

b) Hazardous substances or pollutants or cantaminants in drums,
barrels, tanks, or other bulk storage containers that may pose a
threat of release:

Drums were observed on site in various stages of deterioration. Air
monitoring conducted from these drums revealed HNu levels from 25 to 100
units, indicating the presence of volatile compounds. Some drums were
observed on their sides releasing their contents.

c) Threat of fire or explosion:

Several laboratory chemicals were found on site that are incompatible
when mixed together. Several oxidizing agents were found which can
cause violent reactions when mixed with acid. Sodium hydroxide is a
very strong base and, when in the presence of water, can produce enough
heat to ignite other combustible material. A cylinder of highly
flammable acetylene was found dating back to 1950. The construction of
the older cylinders made them susceptible to explosion if they were
handled incorrectly. A number of containers of ammonium chloride were
also found on site. Ammonium chloride can become explosive when exposed
to heat and can give off toxic ammonia vapors once ignited and allowed
to burn.

d) The availability of other appropriate Federal or State response
mechanism to respond to the release:

The Illinois Environmental Protection Agency (IEPA) did not have current
funding available to respond to the time-critical removal.

1.3.1 Natural Resource Damage

The American Pouch site is located in a commercial/urban area of Chicago
and is bordered by a public park and private residences. The nearest
body of water is the Chicago River, approximately 5 miles to the east.
Since a ma jot release did not occur, the Chicago River was not
immediately affected. No other natural resource areas were identified
as being impacted by the site, and no formal study of natural resource
damage was conducted by the U.S. Department of the Interior or the IEPA.

Obtain a Response by

Ownership of the American Pouch site was unclear at the time removal
activities began at the site. When the removal began, it was believed
that the American Pouch Food Company, Inc., had owned and operated the
site for a number of years prior to February 9, 1981, on which date an



assignment regarding the property was made to the United States
Department of Commerce, Economic Development Administration. This
arrangement was apparently carried out through the Continental Illinois
National Bank and Trust Company of Chicago. Apparently a reassignment
to Bankers Leasing Company was made, after which a real estate tax sale
may have occurred. According to a local resident, a landscaping company
of unknown name also operated on the property. On-Scene Coordinator
(CSC) Peter Guria provided Bankers Leasing Company with verbal
notification of their potential liability and requested they take
immediate action to cleanup the site, but the company claimed to have no
current interests in the property.

According to a title search conducted in December 1990, the American
Pouch Food property is currently owned by American Pouch Food Company,
Inc., 695 Executive Drive, Woodbrook, Illinois, which acquired the
property from 4603 West Gladys Building Corporation, Inc., on
December 19, 1978. In a letter dated March 9, 1991, the U.S. ̂
notified American Pouch Food Company, Inc., that they are considered a
potentially responsible party (ERP) and requested a response concerning
their willingness to perform or finance a cleanup of the site. American
Pouch Food Company, Inc., did not respond to the letter.

1.5 Actions Taken

On November 19, 1990, a removal action was initiated under a $50,000
verbal authority to stabilize and secure threats posed at the site. An
Action Memorandum for $150,268 was signed by the Waste Management
Division Director on January 4, 1991. The removal was conducted by the
ERCS contractor, FEU Associates, who subcontracted the actual site vrork
to OH Materials Corporation (OHM) of Findlay, Ohio.

The removal action consisted of two phases. Phase one occurred on
November 20-21 and 26-29, 1990, and consisted of staging and
inventorying laboratory chemical containers; staging, sampling,
overpacking, and securing drums on the first floor of the building; and
crushing empty drums and gas cylinders then loading them into a roll-off
box.

Phase two occurred between December 7, 1990, and April 4, 1991, and
consisted of identifying, lab-packing, and removing the laboratory-sized
containers; removing the roll-off box from the site; collecting
additional composite drum samples for shipment to disposal facilities;
procuring a facility to accept the wastes; and removing the drums from
the building.

1.5.1 Staging,. Inventoryingr Sampling, and Storage

On November 19, 1990, the OSC, TAT, and an OH Materials Corporation
(OHM) crew mobilized to stage and inventory chemicals found in the
building. A thorough search of the building was conducted, with
materials staged on the first floor near the entrance at the northeast



corner of the building (Figure 2). During the search of the building,
three diesel fuel tanks were discovered in the southeast corner of the
building. Two of the tanks were aboveground tanks; one was empty and
the other contained approximately 320 gallons of fuel. The third tank
was underneath a false floor and contained approximately 2 feet of fuel.
The size of the third tank is unknown.

On November 26 , 1990 , OHM collected 20 samples from drums and containers
which were discovered inside the building. After sample collection, the
drums were overpacked and placed inside a storage roan within the
building. The doorway to the storage room was then secured. In
addition, a soil sample was collected from an alley on the south side of
the building where a transformer appeared to have leaked. The 20 drum
samples were analyzed for compatibility, while the soil sample was
analyzed for PCBs. All analyses were conducted by Gulf Coast
Laboratories, University Park, Illinois. While the drums were staged
and sampled, an OHM chemist conducted an inventory of the
laboratory-sized containers. The laboratory-sized containers were then
placed on shelves in the staging area, which were covered with visqueen
after the inventory was completed.

On November 29, 1990, a roll-off box was mobilized to the site. Empty
containers, gas cylinders, and drums were crushed and loaded into the
roll-off. Personal protective clothing was also placed in the roll-off.
Security, which had been on site during non-working hours since
November 19, 1990, was increased to 24 hours per day at the completion
of Phase one.

1.5.2

On December 7, 1990, Chemical Waste Management (CWM) commenced
lab-packing operations. After testing to determine the chemical
characteristics of 109 chemicals, a total of 30 lab-packs were
generated. On December 11, 1990, the 30 lab-packs were removed from the
site. Seven of the lab-packs, which included flammable liquids,
oxidizers, and corrosives, were shipped to CWM Chemical Services,
Chicago, Illinois, for incineration. Twenty-three of the lab-packs,
which included flammable liquids, flammable solids, corrosives, and
non-regulated special waste, were shipped to CWM's Trade Waste
Incinerator in Sauget, Illinois, for incineration. A waste disposal
summary is presented in Table 1.

i

1.5.3 Roll-off Removal

On December 18, 1990, the roll-off box was removed from the site. The
contents were classified as non-regulated waste material and transported
by Metropolitan Environmental to Chemical Waste Management's C3D
Processing facility in Chicago, Illinois, for landfilling. Security was
dismissed at this time.
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Waste Category Quantity

Flamable liquids 143 gallons

Corrosives

Oxiditers

Flammable liquids 485 gallons

Flammable solids

Corrosives

Non-regulated-

special wast*

Non-regulated wast* 20 cu. yards

Flammable liquids

Flammable solids

Corrosives

Non-regulated waste

Flammable gas

1215 gallons

1833 pounds

1 cylinder

TABLE 1

HASTE DISPOSAL SUMMARY

AMERICAN POUCH

Date Shipped

12/H/90

12/11/90

12/18/90

04/04/91

04/04/91

Manifest No.

39290

39090

28278

10405

Disposal Method

Incineration

Incineration

Landfill

Fuels blending

Facility/Location

CWM Chemical Services/

Chicago, IL

Trade Waste

Incineration/

Sauget, IL

CID Processing/

Chicago, IL

Pollution Control

Industries of Indiana/

East Chicago, IN

Union Carbide Linde

Division/

East Chicago, IN



1.5.4 Drum Sampling

On February 13, 1991, the OSC and TAT mobilized to the site to collect
composite samples from nine of the drums because additional sample
volumes were required for approval of disposal facilities. Due to
frozen liquids in some of the drums, only three of the five composite
samples could be collected. The samples were secured in coolers which
were placed in the drum storage room until shipment could be arranged.

1.5.5 Drum Removal

On April 2, 1991, the U.S. EPA was notified by the Chicago Police
Department (CFD) that a sample bottle with a U.S. EPA tag was discovered
inside the building. Subsequent investigation revealed that the drum
storage room had been vandalized and the coolers stolen. The sample
bottle was found lying in a pile of vermiculite located near the doorway
of the drum storage room. The coolers and other samples had been
removed and could not be located. In addition, one of the drums had
been moved to the south side of the building, but was still intact. At
this time, a police incident report was filed and local health officials
were notified of the situation. On April 3, 1991, U.S. EFA learned that
United States Pollution Control Industries of America, Inc. (USPCIA),
East Chicago, Indiana, would accept the drummed waste for fuels
blending. While the disposal costs were higher than anticipated, it was
necessary to expedite disposal due to additional vandalism. Also, funds
would be saved by not having to increase security. An acetylene gas
cylinder was relinquished to Union Carbide-Linde Division, East Chicago,
Indiana, art April 3, 1991.

On April 4, 1991, the OSC, TAT, and two OHM technicians mobilized to the
site to prepare for the removal of the drums. A total of 21 drums were
transported by Indiana Environmental Transport Corporation to USPCIA for
fuels blending.

1.6 Community Relations

U.S. EPA policy requires a community relations plan for any removal
action where on-site activities would be in excess of 4 months. Since
it was anticipated that on-site activities would be completed in one
month, no formal community relations plan was developed.

i

Throughout the removal, the OSC maintained open communication with the
City of Chicago officials and members of the community. However, the
site received little attention from the press and local community.

1.7 Cost Summary

PEI Associates, Inc., was the prime ERCS contractor for the American
Pouch site, subcontracting the actual on-site work to OHM of Findlay,
Ohio. Site activities began on November 19, 1990, and were completed on
April 4, 1991. Table 2 provides an itemized listing of ERCS contractor
expenditures by the major categories of labor, equipment, materials,

8



2
OF TOTAL ESTIMATED REMDUAL COSTS

AMERICAN POUCH
NOVEMBER 19, 1990 - APRIL 4, 1991

EXTRAMURAL COSTS;

ERCS Contractor (l) $ 107.642.34

Lator/Travel/Subsistence $ 19,340.15
Equipment $ 2,823.79
Materials $ 2,182.58
Subcontractors
Sampling/Analysis $ 17,337.58
Transportation $ 525.73
Disposal $ 29,434.02
Other $ 35,998.49

TAT Contractor (2) $ 30,280.50

Subtotal $ 137,922.84

INTRAMURAL COSTS; (3)

U.S. EPA, OSC - Direct COStS $ 5,130.00
Indirect Costs $ 9,063.00

Subtotal $ 14,193.00

ESTIMATED TOTAL PROJECT COSTS $152,115.84

PROJECT CEILING $ 150,268.00

(1) Source: ERCS Contractor PEI Associates, Inc.,
U.S. EPA Form 1900-55S through 6/15/91 (Appendix 2-C).

(2) Source: TDDs T05-9011-013A, T05-9011-017C, T05-9011-806A.
General TDD listing for week ended 7/20/91.

(3) Source: Incident Obligation Log (Appendix 2-F).

Any indication of specific costs incurred at the site is only an
approximation, subject to audit and final definitization by the
U.S. EPA. The OSC Report is not meant to be a final reconciliation of
the costs associated with a particular site.



transportation, disposal, subcontractors, and laboratory analysis, as
well as costs incurred by the U.S. EPA and TAT.

These costs are estimated, subject to final audit and final
definitization by the U.S. EPA. Ere CSC Report is not intended to be a
final reconciliation of all costs associated with a particular site.

2.0 Kt'fHJi'lVEMESS OF REM3VAL ACTIONS

2.1 Responsible Parties

No action was undertaken by ERPs at the American Pouch site. For
information regarding attempts to obtain PRP action, see Section 1.4.

2.2 State and

The Chicago Fire Department's Hazard Investigation Team conducted the
initial inventory of chemicals discovered in the building. This

f inventory was forwarded to the Chicago Department of Consumer Services.
The Chicago Energy and Environment Division contacted the U.S. EPA and
informed them of the situation at the site. During the removal, the
Chicago Police Department made extra drive-bys of the site to provide
additional security.

2.3 Federal Agencies and Special Teams

The U.S. EPA was the only Federal Agency involved in removal actions at
the American Pouch site, and provided all monetary resources for removal
activities conducted. Under direct guidance of the OSC, the cleanup
effectively removed existing environmental and public health threats
posed by conditions at the site.

2.4 Contractors. Private Groups, and Volunteers

Qn-site activities conducted by the ERCS subcontractor, CHM, proceeded
Ŵ in a timely, efficient manner. Site stabilization and inventory was

completed quickly, preventing any further release of hazardous
substances from drums and lab containers. lab chemicals were identified
and packed quickly, allowing for immediate removal from the site.
Disposal coordination by the prime ERCS contractor was conducted very
slowly which resulted in vandalism and theft of the sample storage
containers. Tliis lead to an extended time delay between the site
stabilization and waste disposal phases.

3.0 DIFFICULTIES

On April 2, 1991, the U.S. EPA was notified by the Chicago Police that a
sample bottle with a U.S. EPA tag had been discovered inside the
building. Subsequent investigation revealed that the drum storage room
had been vandalized and the samples, which had been collected earlier
for waste profile analysis and were awaiting shipment, had been removed.
On April 3, 1991, it was discovered that Pollution Control Systems of

10



Indiana, Inc., would accept the waste immediately for fuels blending.
The drums were removed from the site on April 4, 1991.

The vandalism which occurred was a direct result of a long delay in
disposal coordination by PET Associates, Inc., which precluded timely
disposal of the drums remaining at the American Pouch site. Die drums
had to be resampled in February 1991 after it was learned that
additional sample volumes were required for shipment to disposal
facilities. The samples were awaiting shipment when the vandalism
occurred at the beginning of April. Had disposal coordination been
conducted in a more efficient manner, the drums could have been disposed
of quickly and the vandalism would have been avoided.

4.0 OSC RECCEMENCRTICK1S

Timely disposal of hazardous substances and materials is critical when
conducting emergency removal activities. It has been repeatedly
emphasized to the prime ERGS contractor, FEZ Associates, that disposal
coordination begins as soon as waste stream information is obtained.
Failure to conduct disposal in a timely efficient manner results in
increased cost to the U.S. Government. The ERGS contractors operate
under an award fee contract to provide cleanup services to the U.S. EPA.
It is their responsibility to provide these services in a timely, cost-
efficient manner. Provisions should be added to the ERCS contract to
penalize the contractor when this is not accomplished.

11



ATTACHMENT A

TIMELINE OF EVENTS
AMERICAN POUCH SITE, CHICAGO, ILLINOIS

1990 1991
NOV. DEC. FEB. APRIL

ALTIVI'IY 18 25 3 10 18 4 11 18 1 4

Staging, Inventory,
Sampling, Storage

Security

lab Packing

Roll-off Removal _

Drum Sampling _

Drum Removal

Disposal Coordination
(FED
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